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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at Panda International Trading (PIT) located at
3570 Fruitland Ave., Maywood, CA. Fruitland Ave. is a commercial/light manufacturing district.  The facility
holds two businesses, PIT and SOKOR Metals. PIT is a scrap metal yard that send scrap metal out in bulk
for recovery. SOKOR is a precious metals recovery operation that recovers precious metals from circuit
boards and other electronics.   The site originally consisted of several buildings, but all were destroyed in
the fire.

During the fire approximately 300 people on   and   were
evacuated.  The evacuation was lifted homes on the   on June 16, 2016, by
LACoFD.  The homes of the   that borders the site have remained evacuated due to
the presence of ash throughout the properties. Approximately 31 families remain evacuated and are staying
at a Red Cross Shelter.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles Co., CA 90702 (Latitude: 33.9961640
Longitude: ­118.2011630).  On the southern fence line of the site is a residential neighborhood of single
family homes. To the north, east and west is are light industry.

1.1.2.2 Description of Threat

See POLREP No. 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP No. 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has mobilized to an ongoing fire in Maywood, CA on June 14, 2016.  The fire started early on the
morning of June 14, 2016  at 3570 Fruitland Ave.,  Maywood CA. This address included a scrap metal
export business and a precious metals recovery business.  The fire ignited approximately 10,000 pounds of
magnesium ingots stored  at the scrap metal exporter.  During firefighting operations, the magnesium
exploded several times after contact with the firefighting water.   Approximately 300 people were evacuated
from the 3500 block of 52nd Street, Maywood.   No injuries are reported but the South Coast Air Quality
Management District (AQMD) has issued a smoke advisory and are assessing possible toxic concerns and
responding to odor complaints.  The EPA initiated an air sampling program that documented elevated levels
of particulates commonly associated with smoke and trace levels of heavy metals including copper, zinc,
chrome, cadmium and lead.   

The fire was extinguished by June 16, 2016, but ash is strewn throughout the neighborhood, on surfaces of
buildings, cars as well as in yards and parking areas. Sampling by EPA have documented that the ash
contains elevated levels of copper and zinc as well as trace concentrations of other metals. Homes on

 have been reoccupied but homes on the north side, adjacent to the facility, remain
evacuated pending safe occupancy determinations by LA County health officials.  There are a total of 44
residences that have been subject to relocation on the 17 parcels (   This
represents approx 200 individuals. Reportedly nearly all of the properties were assessed by Exide and most
were remediated but exact numbers and locations have not been confirmed.

The Unified Command for the site includes EPA, LACoFD and LACoPH.  There are a number of cooperating
agencies as well.   Command priorities include Information sharing w impacted public and elected officials,
source control and stabilization, and property protection and mitigation (site security).

On June 16, 2016 OSC Robert Wise utilized his delegated procurement authority to dispatch the ERRS
contractor to conduct emergency removal action.  EPA is participating in an Unified Command with HHMD
and LACoPH.

2.1.2 Response Actions to Date

June 19, 2016

Agencies Present:  EPA, USCG, LACoFD, LACoPH, Vernon Fire Department (VFD), Vernon Police
Department (VPD), Los Angeles Co. Sheriffs (LACoSD) and DTSC

Contractors Present:  START,  ERRS, SERAS

The ERRS contractor conducted decontamination of   and cars on the north side of the street. 
The street was pressure washed and the cars were given a low pressure wash.  The water was collected
and placed in a frac tank staged in front of the site.  The car's owners were provided vouchers for a car wash
at a local facility.  The ERRS contractor also pumped out contaminated water from the truck ramp on
the facility.  

The U.S. Coast Guard PST and IMAT has integrated into the Unified Command as the incident Site Safety
Officer and the Planning Section Chief. 

June 20, 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

The ERRS contractor began to manage the waste on the site to provide access into the site.  EPA provided
assistance to DTSC OCI in getting access to the site.  Based on the visible observation of the ash at
number of homes, EPA is beginning planning operations for residential cleanup operations. 

June 21. 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

Operations today include applying soil sealant to debris pile in the burn impacted area. Small pockets of
ash will continue to be collected from streets in a touch up fashion. Property cleanup job walks (w ERRS
contractors) are set to begin at most heavily impacted homes (approx 8) to establish yard cleanup plans.

Frac tank sampling occurred today to ensure that collected wastewater can be discharged. A Viper system
(data acquisition system)  has been established for air monitoring for particulates around the perimeter.
Indoor air sampling in homes and soil sampling in yards will resume tomorrow.  The OSC has requested
consultation with ATSDR and a regional toxicologist.

A public meeting was held at the local YMCA for evacuees.   They are staying in a local hotel will be
extended through next Wednesday under auspices of County emergency management. OSC Wise gave
three interviews.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC Wise issued a Notice of Federal Response Action to Mr. Pan on June 15, 2016 notifying him of his
liability and requesting he conduct cleanup operations.  He replied on June 17, 2016 that he was refusing to
conduct the grounds of financial inability.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Activities for June 22, 2016 will include continuation of application of the soil sealant, indoor air sampling in
the homes, collection of any residual ash still present around cars that were not moved on Sunday using a
HEPA vacuum and continued management of the site pile.

2.2.1.1 Planned Response Activities

Removal operations will include the following:

Assessment of the evacuated homes;
Decontamination of the homes on the   between 

Assessment of the site; and
Removal of hazardous substances from the site.

2.2.2 Issues

Securing access to the homes;
Determining an action level for reoccupancy.  EPA is working with ATSDR and LACoPH to establish
this level; and
Contamination in the surrounding businesses.

2.3 Logistics Section

LACoPH is serving as the Logistics Section Chief for the Unified Command.  The ERRS contractor is
handling logistics for EPA.

2.4 Finance Section

See POLREP No. 1.  An amendment for the START TDD was submitted and approved.   A TO amendment
for ERRS has been submitted and has been approved.  

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $400,000.00 $175,000.00 $225,000.00 56.25%

IAGs ­ PST $15,000.00 $0.00 $15,000.00 100.00%

TAT/START $149,280.00 $79,202.00 $70,078.00 46.94%

Intramural Costs

USEPA ­ Direct $0.00 $6,000.00 ($6,000.00) 0.00%

Total Site Costs $564,280.00 $260,202.00 $304,078.00 53.89%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The SSO is the PST.

2.5.2 Liaison Officer

The Liaison Officer is being staffed by LACoPH.  The CIC function has been placed under the Liaison
Officer.  An EPA CIC has been dispatched.

2.5.3 Information Officer

The PIO for the site is LACoPH.  A JIC has been set up on­site.  EPA has deployed two press officers.

3. Participating Entities

3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.  

3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID, City of Maywood, City
of Vernon.

4. Personnel On Site

June 19, 2016:

EPA OSC:  1

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 20, 2016:

EPA OSC:  2

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 21, 2016:

EPA OSC:  4

EPA ERT: 1

USCG PST: 1

USCG IMAT: 2

START: 3

SERAS: 2

ERRS:  9

5. Definition of Terms

AQMD:  South Coast Air Quality Management Distict 

CERCLA:  Comprehensive Environmental Response Compensation and Liability Act

CFR:  Code of Federal Regulations

CIC:  Community Information Coordinator 

Co.:  County 

DPSS:  Department of Public Social Services

DTSC:  Department of Toxic Substance 

EPA: Environmental Protection Agency

ERRS:  Emergency and Rapid Removal Services (EPA Contractor)

ERT:  Environmental Response Team 

HCN:  Hydrogen Cyanide

HHMD:  Health Hazardous Materials Division

IMAT:  Incident Management Team

LACoFD:  Los Angeles County Fire Department

LACoOEM:  Los Angeles County Office of Emergency Management

LACoPH:  Los Angeles County Public Health

LACoSD:  Los Angeles County Sheriff's Department

NCP:  National Contingency Plan (40 CFR 300)

OSC:  On­­Scene Coordinator

OSHA:  Occupational Safety and Health Administration

PEL:  Permissible Exposure Limit

PES:  Patriot Environmental Services

PRP:  Potentially Responsible Party

PST:  Pacific Strike Team

PIT:  Panda International Trading Co.

RM:  Removal Manager 

SERAS:  Science, Engineering, Response and Analytical Support contractor 

SOKOR:  SOKOR Metals

START:  Superfund Technical Assessment Response Team contractor

TDD:  Technical Direction Document

TO:  Task Order

TTLC:  Total Threshold Limit Concentration

USCG:  US Coast Guard

VFD:  Vernon Fire Department

VOCs:  Volatile Organic Compounds

VPD:  Vernon Police Department

XRF:  X­Ray Fluorescence Spectrometer 

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

6.2 Reporting Schedule

The next POLREP will be June 23, 2016.

7. Situational Reference Materials

See the IAPs in Documents Section.
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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at Panda International Trading (PIT) located at
3570 Fruitland Ave., Maywood, CA. Fruitland Ave. is a commercial/light manufacturing district.  The facility
holds two businesses, PIT and SOKOR Metals. PIT is a scrap metal yard that send scrap metal out in bulk
for recovery. SOKOR is a precious metals recovery operation that recovers precious metals from circuit
boards and other electronics.   The site originally consisted of several buildings, but all were destroyed in
the fire.

During the fire approximately 300 people on   and   were
evacuated.  The evacuation was lifted homes on the   on June 16, 2016, by
LACoFD.  The homes of the   that borders the site have remained evacuated due to
the presence of ash throughout the properties. Approximately 31 families remain evacuated and are staying
at a Red Cross Shelter.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles Co., CA 90702 (Latitude: 33.9961640
Longitude: ­118.2011630).  On the southern fence line of the site is a residential neighborhood of single
family homes. To the north, east and west is are light industry.

1.1.2.2 Description of Threat

See POLREP No. 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP No. 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has mobilized to an ongoing fire in Maywood, CA on June 14, 2016.  The fire started early on the
morning of June 14, 2016  at 3570 Fruitland Ave.,  Maywood CA. This address included a scrap metal
export business and a precious metals recovery business.  The fire ignited approximately 10,000 pounds of
magnesium ingots stored  at the scrap metal exporter.  During firefighting operations, the magnesium
exploded several times after contact with the firefighting water.   Approximately 300 people were evacuated
from the 3500 block of 52nd Street, Maywood.   No injuries are reported but the South Coast Air Quality
Management District (AQMD) has issued a smoke advisory and are assessing possible toxic concerns and
responding to odor complaints.  The EPA initiated an air sampling program that documented elevated levels
of particulates commonly associated with smoke and trace levels of heavy metals including copper, zinc,
chrome, cadmium and lead.   

The fire was extinguished by June 16, 2016, but ash is strewn throughout the neighborhood, on surfaces of
buildings, cars as well as in yards and parking areas. Sampling by EPA have documented that the ash
contains elevated levels of copper and zinc as well as trace concentrations of other metals. Homes on

 have been reoccupied but homes on the north side, adjacent to the facility, remain
evacuated pending safe occupancy determinations by LA County health officials.  There are a total of 44
residences that have been subject to relocation on the 17 parcels (   This
represents approx 200 individuals. Reportedly nearly all of the properties were assessed by Exide and most
were remediated but exact numbers and locations have not been confirmed.

The Unified Command for the site includes EPA, LACoFD and LACoPH.  There are a number of cooperating
agencies as well.   Command priorities include Information sharing w impacted public and elected officials,
source control and stabilization, and property protection and mitigation (site security).

On June 16, 2016 OSC Robert Wise utilized his delegated procurement authority to dispatch the ERRS
contractor to conduct emergency removal action.  EPA is participating in an Unified Command with HHMD
and LACoPH.

2.1.2 Response Actions to Date

June 19, 2016

Agencies Present:  EPA, USCG, LACoFD, LACoPH, Vernon Fire Department (VFD), Vernon Police
Department (VPD), Los Angeles Co. Sheriffs (LACoSD) and DTSC

Contractors Present:  START,  ERRS, SERAS

The ERRS contractor conducted decontamination of   and cars on the north side of the street. 
The street was pressure washed and the cars were given a low pressure wash.  The water was collected
and placed in a frac tank staged in front of the site.  The car's owners were provided vouchers for a car wash
at a local facility.  The ERRS contractor also pumped out contaminated water from the truck ramp on
the facility.  

The U.S. Coast Guard PST and IMAT has integrated into the Unified Command as the incident Site Safety
Officer and the Planning Section Chief. 

June 20, 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

The ERRS contractor began to manage the waste on the site to provide access into the site.  EPA provided
assistance to DTSC OCI in getting access to the site.  Based on the visible observation of the ash at
number of homes, EPA is beginning planning operations for residential cleanup operations. 

June 21. 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

Operations today include applying soil sealant to debris pile in the burn impacted area. Small pockets of
ash will continue to be collected from streets in a touch up fashion. Property cleanup job walks (w ERRS
contractors) are set to begin at most heavily impacted homes (approx 8) to establish yard cleanup plans.

Frac tank sampling occurred today to ensure that collected wastewater can be discharged. A Viper system
(data acquisition system)  has been established for air monitoring for particulates around the perimeter.
Indoor air sampling in homes and soil sampling in yards will resume tomorrow.  The OSC has requested
consultation with ATSDR and a regional toxicologist.

A public meeting was held at the local YMCA for evacuees.   They are staying in a local hotel will be
extended through next Wednesday under auspices of County emergency management. OSC Wise gave
three interviews.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC Wise issued a Notice of Federal Response Action to Mr. Pan on June 15, 2016 notifying him of his
liability and requesting he conduct cleanup operations.  He replied on June 17, 2016 that he was refusing to
conduct the grounds of financial inability.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Activities for June 22, 2016 will include continuation of application of the soil sealant, indoor air sampling in
the homes, collection of any residual ash still present around cars that were not moved on Sunday using a
HEPA vacuum and continued management of the site pile.

2.2.1.1 Planned Response Activities

Removal operations will include the following:

Assessment of the evacuated homes;
Decontamination of the homes on the   between 

Assessment of the site; and
Removal of hazardous substances from the site.

2.2.2 Issues

Securing access to the homes;
Determining an action level for reoccupancy.  EPA is working with ATSDR and LACoPH to establish
this level; and
Contamination in the surrounding businesses.

2.3 Logistics Section

LACoPH is serving as the Logistics Section Chief for the Unified Command.  The ERRS contractor is
handling logistics for EPA.

2.4 Finance Section

See POLREP No. 1.  An amendment for the START TDD was submitted and approved.   A TO amendment
for ERRS has been submitted and has been approved.  

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $400,000.00 $175,000.00 $225,000.00 56.25%

IAGs ­ PST $15,000.00 $0.00 $15,000.00 100.00%

TAT/START $149,280.00 $79,202.00 $70,078.00 46.94%

Intramural Costs

USEPA ­ Direct $0.00 $6,000.00 ($6,000.00) 0.00%

Total Site Costs $564,280.00 $260,202.00 $304,078.00 53.89%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The SSO is the PST.

2.5.2 Liaison Officer

The Liaison Officer is being staffed by LACoPH.  The CIC function has been placed under the Liaison
Officer.  An EPA CIC has been dispatched.

2.5.3 Information Officer

The PIO for the site is LACoPH.  A JIC has been set up on­site.  EPA has deployed two press officers.

3. Participating Entities

3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.  

3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID, City of Maywood, City
of Vernon.

4. Personnel On Site

June 19, 2016:

EPA OSC:  1

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 20, 2016:

EPA OSC:  2

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 21, 2016:

EPA OSC:  4

EPA ERT: 1

USCG PST: 1

USCG IMAT: 2

START: 3

SERAS: 2

ERRS:  9

5. Definition of Terms

AQMD:  South Coast Air Quality Management Distict 

CERCLA:  Comprehensive Environmental Response Compensation and Liability Act

CFR:  Code of Federal Regulations

CIC:  Community Information Coordinator 

Co.:  County 

DPSS:  Department of Public Social Services

DTSC:  Department of Toxic Substance 

EPA: Environmental Protection Agency

ERRS:  Emergency and Rapid Removal Services (EPA Contractor)

ERT:  Environmental Response Team 

HCN:  Hydrogen Cyanide

HHMD:  Health Hazardous Materials Division

IMAT:  Incident Management Team

LACoFD:  Los Angeles County Fire Department

LACoOEM:  Los Angeles County Office of Emergency Management

LACoPH:  Los Angeles County Public Health

LACoSD:  Los Angeles County Sheriff's Department

NCP:  National Contingency Plan (40 CFR 300)

OSC:  On­­Scene Coordinator

OSHA:  Occupational Safety and Health Administration

PEL:  Permissible Exposure Limit

PES:  Patriot Environmental Services

PRP:  Potentially Responsible Party

PST:  Pacific Strike Team

PIT:  Panda International Trading Co.

RM:  Removal Manager 

SERAS:  Science, Engineering, Response and Analytical Support contractor 

SOKOR:  SOKOR Metals

START:  Superfund Technical Assessment Response Team contractor

TDD:  Technical Direction Document

TO:  Task Order

TTLC:  Total Threshold Limit Concentration

USCG:  US Coast Guard

VFD:  Vernon Fire Department

VOCs:  Volatile Organic Compounds

VPD:  Vernon Police Department

XRF:  X­Ray Fluorescence Spectrometer 

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

6.2 Reporting Schedule

The next POLREP will be June 23, 2016.

7. Situational Reference Materials

See the IAPs in Documents Section.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Fruitland Magnesium Fire Incident ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IX

Subject: POLREP #2
Clean and Response Activities
Fruitland Magnesium Fire Incident

Maywood, CA 
Latitude: 33.9961640 Longitude: ­118.2011630 

To: Harry Allen, EPA Region 9
Dan Meer, EPA Region 9
Enrique Manzanilla, EPA Region 9

From: Robert Wise, OSC 

Date: 6/21/2016 

Reporting Period: 06/19­20/2016 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at Panda International Trading (PIT) located at
3570 Fruitland Ave., Maywood, CA. Fruitland Ave. is a commercial/light manufacturing district.  The facility
holds two businesses, PIT and SOKOR Metals. PIT is a scrap metal yard that send scrap metal out in bulk
for recovery. SOKOR is a precious metals recovery operation that recovers precious metals from circuit
boards and other electronics.   The site originally consisted of several buildings, but all were destroyed in
the fire.

During the fire approximately 300 people on   and   were
evacuated.  The evacuation was lifted homes on the   on June 16, 2016, by
LACoFD.  The homes of the   that borders the site have remained evacuated due to
the presence of ash throughout the properties. Approximately 31 families remain evacuated and are staying
at a Red Cross Shelter.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles Co., CA 90702 (Latitude: 33.9961640
Longitude: ­118.2011630).  On the southern fence line of the site is a residential neighborhood of single
family homes. To the north, east and west is are light industry.

1.1.2.2 Description of Threat

See POLREP No. 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP No. 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has mobilized to an ongoing fire in Maywood, CA on June 14, 2016.  The fire started early on the
morning of June 14, 2016  at 3570 Fruitland Ave.,  Maywood CA. This address included a scrap metal
export business and a precious metals recovery business.  The fire ignited approximately 10,000 pounds of
magnesium ingots stored  at the scrap metal exporter.  During firefighting operations, the magnesium
exploded several times after contact with the firefighting water.   Approximately 300 people were evacuated
from the 3500 block of 52nd Street, Maywood.   No injuries are reported but the South Coast Air Quality
Management District (AQMD) has issued a smoke advisory and are assessing possible toxic concerns and
responding to odor complaints.  The EPA initiated an air sampling program that documented elevated levels
of particulates commonly associated with smoke and trace levels of heavy metals including copper, zinc,
chrome, cadmium and lead.   

The fire was extinguished by June 16, 2016, but ash is strewn throughout the neighborhood, on surfaces of
buildings, cars as well as in yards and parking areas. Sampling by EPA have documented that the ash
contains elevated levels of copper and zinc as well as trace concentrations of other metals. Homes on

 have been reoccupied but homes on the north side, adjacent to the facility, remain
evacuated pending safe occupancy determinations by LA County health officials.  There are a total of 44
residences that have been subject to relocation on the 17 parcels (   This
represents approx 200 individuals. Reportedly nearly all of the properties were assessed by Exide and most
were remediated but exact numbers and locations have not been confirmed.

The Unified Command for the site includes EPA, LACoFD and LACoPH.  There are a number of cooperating
agencies as well.   Command priorities include Information sharing w impacted public and elected officials,
source control and stabilization, and property protection and mitigation (site security).

On June 16, 2016 OSC Robert Wise utilized his delegated procurement authority to dispatch the ERRS
contractor to conduct emergency removal action.  EPA is participating in an Unified Command with HHMD
and LACoPH.

2.1.2 Response Actions to Date

June 19, 2016

Agencies Present:  EPA, USCG, LACoFD, LACoPH, Vernon Fire Department (VFD), Vernon Police
Department (VPD), Los Angeles Co. Sheriffs (LACoSD) and DTSC

Contractors Present:  START,  ERRS, SERAS

The ERRS contractor conducted decontamination of   and cars on the north side of the street. 
The street was pressure washed and the cars were given a low pressure wash.  The water was collected
and placed in a frac tank staged in front of the site.  The car's owners were provided vouchers for a car wash
at a local facility.  The ERRS contractor also pumped out contaminated water from the truck ramp on
the facility.  

The U.S. Coast Guard PST and IMAT has integrated into the Unified Command as the incident Site Safety
Officer and the Planning Section Chief. 

June 20, 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

The ERRS contractor began to manage the waste on the site to provide access into the site.  EPA provided
assistance to DTSC OCI in getting access to the site.  Based on the visible observation of the ash at
number of homes, EPA is beginning planning operations for residential cleanup operations. 

June 21. 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

Operations today include applying soil sealant to debris pile in the burn impacted area. Small pockets of
ash will continue to be collected from streets in a touch up fashion. Property cleanup job walks (w ERRS
contractors) are set to begin at most heavily impacted homes (approx 8) to establish yard cleanup plans.

Frac tank sampling occurred today to ensure that collected wastewater can be discharged. A Viper system
(data acquisition system)  has been established for air monitoring for particulates around the perimeter.
Indoor air sampling in homes and soil sampling in yards will resume tomorrow.  The OSC has requested
consultation with ATSDR and a regional toxicologist.

A public meeting was held at the local YMCA for evacuees.   They are staying in a local hotel will be
extended through next Wednesday under auspices of County emergency management. OSC Wise gave
three interviews.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC Wise issued a Notice of Federal Response Action to Mr. Pan on June 15, 2016 notifying him of his
liability and requesting he conduct cleanup operations.  He replied on June 17, 2016 that he was refusing to
conduct the grounds of financial inability.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Activities for June 22, 2016 will include continuation of application of the soil sealant, indoor air sampling in
the homes, collection of any residual ash still present around cars that were not moved on Sunday using a
HEPA vacuum and continued management of the site pile.

2.2.1.1 Planned Response Activities

Removal operations will include the following:

Assessment of the evacuated homes;
Decontamination of the homes on the   between 

Assessment of the site; and
Removal of hazardous substances from the site.

2.2.2 Issues

Securing access to the homes;
Determining an action level for reoccupancy.  EPA is working with ATSDR and LACoPH to establish
this level; and
Contamination in the surrounding businesses.

2.3 Logistics Section

LACoPH is serving as the Logistics Section Chief for the Unified Command.  The ERRS contractor is
handling logistics for EPA.

2.4 Finance Section

See POLREP No. 1.  An amendment for the START TDD was submitted and approved.   A TO amendment
for ERRS has been submitted and has been approved.  

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $400,000.00 $175,000.00 $225,000.00 56.25%

IAGs ­ PST $15,000.00 $0.00 $15,000.00 100.00%

TAT/START $149,280.00 $79,202.00 $70,078.00 46.94%

Intramural Costs

USEPA ­ Direct $0.00 $6,000.00 ($6,000.00) 0.00%

Total Site Costs $564,280.00 $260,202.00 $304,078.00 53.89%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The SSO is the PST.

2.5.2 Liaison Officer

The Liaison Officer is being staffed by LACoPH.  The CIC function has been placed under the Liaison
Officer.  An EPA CIC has been dispatched.

2.5.3 Information Officer

The PIO for the site is LACoPH.  A JIC has been set up on­site.  EPA has deployed two press officers.

3. Participating Entities

3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.  

3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID, City of Maywood, City
of Vernon.

4. Personnel On Site

June 19, 2016:

EPA OSC:  1

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 20, 2016:

EPA OSC:  2

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 21, 2016:

EPA OSC:  4

EPA ERT: 1

USCG PST: 1

USCG IMAT: 2

START: 3

SERAS: 2

ERRS:  9

5. Definition of Terms

AQMD:  South Coast Air Quality Management Distict 

CERCLA:  Comprehensive Environmental Response Compensation and Liability Act

CFR:  Code of Federal Regulations

CIC:  Community Information Coordinator 

Co.:  County 

DPSS:  Department of Public Social Services

DTSC:  Department of Toxic Substance 

EPA: Environmental Protection Agency

ERRS:  Emergency and Rapid Removal Services (EPA Contractor)

ERT:  Environmental Response Team 

HCN:  Hydrogen Cyanide

HHMD:  Health Hazardous Materials Division

IMAT:  Incident Management Team

LACoFD:  Los Angeles County Fire Department

LACoOEM:  Los Angeles County Office of Emergency Management

LACoPH:  Los Angeles County Public Health

LACoSD:  Los Angeles County Sheriff's Department

NCP:  National Contingency Plan (40 CFR 300)

OSC:  On­­Scene Coordinator

OSHA:  Occupational Safety and Health Administration

PEL:  Permissible Exposure Limit

PES:  Patriot Environmental Services

PRP:  Potentially Responsible Party

PST:  Pacific Strike Team

PIT:  Panda International Trading Co.

RM:  Removal Manager 

SERAS:  Science, Engineering, Response and Analytical Support contractor 

SOKOR:  SOKOR Metals

START:  Superfund Technical Assessment Response Team contractor

TDD:  Technical Direction Document

TO:  Task Order

TTLC:  Total Threshold Limit Concentration

USCG:  US Coast Guard

VFD:  Vernon Fire Department

VOCs:  Volatile Organic Compounds

VPD:  Vernon Police Department

XRF:  X­Ray Fluorescence Spectrometer 

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

6.2 Reporting Schedule

The next POLREP will be June 23, 2016.

7. Situational Reference Materials

See the IAPs in Documents Section.
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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at Panda International Trading (PIT) located at
3570 Fruitland Ave., Maywood, CA. Fruitland Ave. is a commercial/light manufacturing district.  The facility
holds two businesses, PIT and SOKOR Metals. PIT is a scrap metal yard that send scrap metal out in bulk
for recovery. SOKOR is a precious metals recovery operation that recovers precious metals from circuit
boards and other electronics.   The site originally consisted of several buildings, but all were destroyed in
the fire.

During the fire approximately 300 people on   and   were
evacuated.  The evacuation was lifted homes on the   on June 16, 2016, by
LACoFD.  The homes of the   that borders the site have remained evacuated due to
the presence of ash throughout the properties. Approximately 31 families remain evacuated and are staying
at a Red Cross Shelter.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles Co., CA 90702 (Latitude: 33.9961640
Longitude: ­118.2011630).  On the southern fence line of the site is a residential neighborhood of single
family homes. To the north, east and west is are light industry.

1.1.2.2 Description of Threat

See POLREP No. 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP No. 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has mobilized to an ongoing fire in Maywood, CA on June 14, 2016.  The fire started early on the
morning of June 14, 2016  at 3570 Fruitland Ave.,  Maywood CA. This address included a scrap metal
export business and a precious metals recovery business.  The fire ignited approximately 10,000 pounds of
magnesium ingots stored  at the scrap metal exporter.  During firefighting operations, the magnesium
exploded several times after contact with the firefighting water.   Approximately 300 people were evacuated
from the 3500 block of 52nd Street, Maywood.   No injuries are reported but the South Coast Air Quality
Management District (AQMD) has issued a smoke advisory and are assessing possible toxic concerns and
responding to odor complaints.  The EPA initiated an air sampling program that documented elevated levels
of particulates commonly associated with smoke and trace levels of heavy metals including copper, zinc,
chrome, cadmium and lead.   

The fire was extinguished by June 16, 2016, but ash is strewn throughout the neighborhood, on surfaces of
buildings, cars as well as in yards and parking areas. Sampling by EPA have documented that the ash
contains elevated levels of copper and zinc as well as trace concentrations of other metals. Homes on

 have been reoccupied but homes on the north side, adjacent to the facility, remain
evacuated pending safe occupancy determinations by LA County health officials.  There are a total of 44
residences that have been subject to relocation on the 17 parcels (   This
represents approx 200 individuals. Reportedly nearly all of the properties were assessed by Exide and most
were remediated but exact numbers and locations have not been confirmed.

The Unified Command for the site includes EPA, LACoFD and LACoPH.  There are a number of cooperating
agencies as well.   Command priorities include Information sharing w impacted public and elected officials,
source control and stabilization, and property protection and mitigation (site security).

On June 16, 2016 OSC Robert Wise utilized his delegated procurement authority to dispatch the ERRS
contractor to conduct emergency removal action.  EPA is participating in an Unified Command with HHMD
and LACoPH.

2.1.2 Response Actions to Date

June 19, 2016

Agencies Present:  EPA, USCG, LACoFD, LACoPH, Vernon Fire Department (VFD), Vernon Police
Department (VPD), Los Angeles Co. Sheriffs (LACoSD) and DTSC

Contractors Present:  START,  ERRS, SERAS

The ERRS contractor conducted decontamination of   and cars on the north side of the street. 
The street was pressure washed and the cars were given a low pressure wash.  The water was collected
and placed in a frac tank staged in front of the site.  The car's owners were provided vouchers for a car wash
at a local facility.  The ERRS contractor also pumped out contaminated water from the truck ramp on
the facility.  

The U.S. Coast Guard PST and IMAT has integrated into the Unified Command as the incident Site Safety
Officer and the Planning Section Chief. 

June 20, 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

The ERRS contractor began to manage the waste on the site to provide access into the site.  EPA provided
assistance to DTSC OCI in getting access to the site.  Based on the visible observation of the ash at
number of homes, EPA is beginning planning operations for residential cleanup operations. 

June 21. 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

Operations today include applying soil sealant to debris pile in the burn impacted area. Small pockets of
ash will continue to be collected from streets in a touch up fashion. Property cleanup job walks (w ERRS
contractors) are set to begin at most heavily impacted homes (approx 8) to establish yard cleanup plans.

Frac tank sampling occurred today to ensure that collected wastewater can be discharged. A Viper system
(data acquisition system)  has been established for air monitoring for particulates around the perimeter.
Indoor air sampling in homes and soil sampling in yards will resume tomorrow.  The OSC has requested
consultation with ATSDR and a regional toxicologist.

A public meeting was held at the local YMCA for evacuees.   They are staying in a local hotel will be
extended through next Wednesday under auspices of County emergency management. OSC Wise gave
three interviews.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC Wise issued a Notice of Federal Response Action to Mr. Pan on June 15, 2016 notifying him of his
liability and requesting he conduct cleanup operations.  He replied on June 17, 2016 that he was refusing to
conduct the grounds of financial inability.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Activities for June 22, 2016 will include continuation of application of the soil sealant, indoor air sampling in
the homes, collection of any residual ash still present around cars that were not moved on Sunday using a
HEPA vacuum and continued management of the site pile.

2.2.1.1 Planned Response Activities

Removal operations will include the following:

Assessment of the evacuated homes;
Decontamination of the homes on the   between 

Assessment of the site; and
Removal of hazardous substances from the site.

2.2.2 Issues

Securing access to the homes;
Determining an action level for reoccupancy.  EPA is working with ATSDR and LACoPH to establish
this level; and
Contamination in the surrounding businesses.

2.3 Logistics Section

LACoPH is serving as the Logistics Section Chief for the Unified Command.  The ERRS contractor is
handling logistics for EPA.

2.4 Finance Section

See POLREP No. 1.  An amendment for the START TDD was submitted and approved.   A TO amendment
for ERRS has been submitted and has been approved.  

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $400,000.00 $175,000.00 $225,000.00 56.25%

IAGs ­ PST $15,000.00 $0.00 $15,000.00 100.00%

TAT/START $149,280.00 $79,202.00 $70,078.00 46.94%

Intramural Costs

USEPA ­ Direct $0.00 $6,000.00 ($6,000.00) 0.00%

Total Site Costs $564,280.00 $260,202.00 $304,078.00 53.89%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The SSO is the PST.

2.5.2 Liaison Officer

The Liaison Officer is being staffed by LACoPH.  The CIC function has been placed under the Liaison
Officer.  An EPA CIC has been dispatched.

2.5.3 Information Officer

The PIO for the site is LACoPH.  A JIC has been set up on­site.  EPA has deployed two press officers.

3. Participating Entities

3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.  

3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID, City of Maywood, City
of Vernon.

4. Personnel On Site

June 19, 2016:

EPA OSC:  1

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 20, 2016:

EPA OSC:  2

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 21, 2016:

EPA OSC:  4

EPA ERT: 1

USCG PST: 1

USCG IMAT: 2

START: 3

SERAS: 2

ERRS:  9

5. Definition of Terms

AQMD:  South Coast Air Quality Management Distict 

CERCLA:  Comprehensive Environmental Response Compensation and Liability Act

CFR:  Code of Federal Regulations

CIC:  Community Information Coordinator 

Co.:  County 

DPSS:  Department of Public Social Services

DTSC:  Department of Toxic Substance 

EPA: Environmental Protection Agency

ERRS:  Emergency and Rapid Removal Services (EPA Contractor)

ERT:  Environmental Response Team 

HCN:  Hydrogen Cyanide

HHMD:  Health Hazardous Materials Division

IMAT:  Incident Management Team

LACoFD:  Los Angeles County Fire Department

LACoOEM:  Los Angeles County Office of Emergency Management

LACoPH:  Los Angeles County Public Health

LACoSD:  Los Angeles County Sheriff's Department

NCP:  National Contingency Plan (40 CFR 300)

OSC:  On­­Scene Coordinator

OSHA:  Occupational Safety and Health Administration

PEL:  Permissible Exposure Limit

PES:  Patriot Environmental Services

PRP:  Potentially Responsible Party

PST:  Pacific Strike Team

PIT:  Panda International Trading Co.

RM:  Removal Manager 

SERAS:  Science, Engineering, Response and Analytical Support contractor 

SOKOR:  SOKOR Metals

START:  Superfund Technical Assessment Response Team contractor

TDD:  Technical Direction Document

TO:  Task Order

TTLC:  Total Threshold Limit Concentration

USCG:  US Coast Guard

VFD:  Vernon Fire Department

VOCs:  Volatile Organic Compounds

VPD:  Vernon Police Department

XRF:  X­Ray Fluorescence Spectrometer 

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

6.2 Reporting Schedule

The next POLREP will be June 23, 2016.

7. Situational Reference Materials

See the IAPs in Documents Section.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Fruitland Magnesium Fire Incident ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IX

Subject: POLREP #2
Clean and Response Activities
Fruitland Magnesium Fire Incident

Maywood, CA 
Latitude: 33.9961640 Longitude: ­118.2011630 

To: Harry Allen, EPA Region 9
Dan Meer, EPA Region 9
Enrique Manzanilla, EPA Region 9

From: Robert Wise, OSC 

Date: 6/21/2016 

Reporting Period: 06/19­20/2016 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at Panda International Trading (PIT) located at
3570 Fruitland Ave., Maywood, CA. Fruitland Ave. is a commercial/light manufacturing district.  The facility
holds two businesses, PIT and SOKOR Metals. PIT is a scrap metal yard that send scrap metal out in bulk
for recovery. SOKOR is a precious metals recovery operation that recovers precious metals from circuit
boards and other electronics.   The site originally consisted of several buildings, but all were destroyed in
the fire.

During the fire approximately 300 people on   and   were
evacuated.  The evacuation was lifted homes on the   on June 16, 2016, by
LACoFD.  The homes of the   that borders the site have remained evacuated due to
the presence of ash throughout the properties. Approximately 31 families remain evacuated and are staying
at a Red Cross Shelter.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles Co., CA 90702 (Latitude: 33.9961640
Longitude: ­118.2011630).  On the southern fence line of the site is a residential neighborhood of single
family homes. To the north, east and west is are light industry.

1.1.2.2 Description of Threat

See POLREP No. 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP No. 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has mobilized to an ongoing fire in Maywood, CA on June 14, 2016.  The fire started early on the
morning of June 14, 2016  at 3570 Fruitland Ave.,  Maywood CA. This address included a scrap metal
export business and a precious metals recovery business.  The fire ignited approximately 10,000 pounds of
magnesium ingots stored  at the scrap metal exporter.  During firefighting operations, the magnesium
exploded several times after contact with the firefighting water.   Approximately 300 people were evacuated
from the 3500 block of 52nd Street, Maywood.   No injuries are reported but the South Coast Air Quality
Management District (AQMD) has issued a smoke advisory and are assessing possible toxic concerns and
responding to odor complaints.  The EPA initiated an air sampling program that documented elevated levels
of particulates commonly associated with smoke and trace levels of heavy metals including copper, zinc,
chrome, cadmium and lead.   

The fire was extinguished by June 16, 2016, but ash is strewn throughout the neighborhood, on surfaces of
buildings, cars as well as in yards and parking areas. Sampling by EPA have documented that the ash
contains elevated levels of copper and zinc as well as trace concentrations of other metals. Homes on

 have been reoccupied but homes on the north side, adjacent to the facility, remain
evacuated pending safe occupancy determinations by LA County health officials.  There are a total of 44
residences that have been subject to relocation on the 17 parcels (   This
represents approx 200 individuals. Reportedly nearly all of the properties were assessed by Exide and most
were remediated but exact numbers and locations have not been confirmed.

The Unified Command for the site includes EPA, LACoFD and LACoPH.  There are a number of cooperating
agencies as well.   Command priorities include Information sharing w impacted public and elected officials,
source control and stabilization, and property protection and mitigation (site security).

On June 16, 2016 OSC Robert Wise utilized his delegated procurement authority to dispatch the ERRS
contractor to conduct emergency removal action.  EPA is participating in an Unified Command with HHMD
and LACoPH.

2.1.2 Response Actions to Date

June 19, 2016

Agencies Present:  EPA, USCG, LACoFD, LACoPH, Vernon Fire Department (VFD), Vernon Police
Department (VPD), Los Angeles Co. Sheriffs (LACoSD) and DTSC

Contractors Present:  START,  ERRS, SERAS

The ERRS contractor conducted decontamination of   and cars on the north side of the street. 
The street was pressure washed and the cars were given a low pressure wash.  The water was collected
and placed in a frac tank staged in front of the site.  The car's owners were provided vouchers for a car wash
at a local facility.  The ERRS contractor also pumped out contaminated water from the truck ramp on
the facility.  

The U.S. Coast Guard PST and IMAT has integrated into the Unified Command as the incident Site Safety
Officer and the Planning Section Chief. 

June 20, 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

The ERRS contractor began to manage the waste on the site to provide access into the site.  EPA provided
assistance to DTSC OCI in getting access to the site.  Based on the visible observation of the ash at
number of homes, EPA is beginning planning operations for residential cleanup operations. 

June 21. 2016

Agencies Present: EPA, USCG,  LACoFD, LACoPH, VFD, VPD, LACoSD and DTSC

Contractors Present:  START, ERRS, SERAS

Operations today include applying soil sealant to debris pile in the burn impacted area. Small pockets of
ash will continue to be collected from streets in a touch up fashion. Property cleanup job walks (w ERRS
contractors) are set to begin at most heavily impacted homes (approx 8) to establish yard cleanup plans.

Frac tank sampling occurred today to ensure that collected wastewater can be discharged. A Viper system
(data acquisition system)  has been established for air monitoring for particulates around the perimeter.
Indoor air sampling in homes and soil sampling in yards will resume tomorrow.  The OSC has requested
consultation with ATSDR and a regional toxicologist.

A public meeting was held at the local YMCA for evacuees.   They are staying in a local hotel will be
extended through next Wednesday under auspices of County emergency management. OSC Wise gave
three interviews.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC Wise issued a Notice of Federal Response Action to Mr. Pan on June 15, 2016 notifying him of his
liability and requesting he conduct cleanup operations.  He replied on June 17, 2016 that he was refusing to
conduct the grounds of financial inability.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Activities for June 22, 2016 will include continuation of application of the soil sealant, indoor air sampling in
the homes, collection of any residual ash still present around cars that were not moved on Sunday using a
HEPA vacuum and continued management of the site pile.

2.2.1.1 Planned Response Activities

Removal operations will include the following:

Assessment of the evacuated homes;
Decontamination of the homes on the   between 

Assessment of the site; and
Removal of hazardous substances from the site.

2.2.2 Issues

Securing access to the homes;
Determining an action level for reoccupancy.  EPA is working with ATSDR and LACoPH to establish
this level; and
Contamination in the surrounding businesses.

2.3 Logistics Section

LACoPH is serving as the Logistics Section Chief for the Unified Command.  The ERRS contractor is
handling logistics for EPA.

2.4 Finance Section

See POLREP No. 1.  An amendment for the START TDD was submitted and approved.   A TO amendment
for ERRS has been submitted and has been approved.  

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $400,000.00 $175,000.00 $225,000.00 56.25%

IAGs ­ PST $15,000.00 $0.00 $15,000.00 100.00%

TAT/START $149,280.00 $79,202.00 $70,078.00 46.94%

Intramural Costs

USEPA ­ Direct $0.00 $6,000.00 ($6,000.00) 0.00%

Total Site Costs $564,280.00 $260,202.00 $304,078.00 53.89%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The SSO is the PST.

2.5.2 Liaison Officer

The Liaison Officer is being staffed by LACoPH.  The CIC function has been placed under the Liaison
Officer.  An EPA CIC has been dispatched.

2.5.3 Information Officer

The PIO for the site is LACoPH.  A JIC has been set up on­site.  EPA has deployed two press officers.

3. Participating Entities

3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.  

3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID, City of Maywood, City
of Vernon.

4. Personnel On Site

June 19, 2016:

EPA OSC:  1

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 20, 2016:

EPA OSC:  2

EPA ERT: 1

USCG PST: 1

USCG IMAT: 1

START: 3

SERAS: 2

ERRS:  9

June 21, 2016:

EPA OSC:  4

EPA ERT: 1

USCG PST: 1

USCG IMAT: 2

START: 3

SERAS: 2

ERRS:  9

5. Definition of Terms

AQMD:  South Coast Air Quality Management Distict 

CERCLA:  Comprehensive Environmental Response Compensation and Liability Act

CFR:  Code of Federal Regulations

CIC:  Community Information Coordinator 

Co.:  County 

DPSS:  Department of Public Social Services

DTSC:  Department of Toxic Substance 

EPA: Environmental Protection Agency

ERRS:  Emergency and Rapid Removal Services (EPA Contractor)

ERT:  Environmental Response Team 

HCN:  Hydrogen Cyanide

HHMD:  Health Hazardous Materials Division

IMAT:  Incident Management Team

LACoFD:  Los Angeles County Fire Department

LACoOEM:  Los Angeles County Office of Emergency Management

LACoPH:  Los Angeles County Public Health

LACoSD:  Los Angeles County Sheriff's Department

NCP:  National Contingency Plan (40 CFR 300)

OSC:  On­­Scene Coordinator

OSHA:  Occupational Safety and Health Administration

PEL:  Permissible Exposure Limit

PES:  Patriot Environmental Services

PRP:  Potentially Responsible Party

PST:  Pacific Strike Team

PIT:  Panda International Trading Co.

RM:  Removal Manager 

SERAS:  Science, Engineering, Response and Analytical Support contractor 

SOKOR:  SOKOR Metals

START:  Superfund Technical Assessment Response Team contractor

TDD:  Technical Direction Document

TO:  Task Order

TTLC:  Total Threshold Limit Concentration

USCG:  US Coast Guard

VFD:  Vernon Fire Department

VOCs:  Volatile Organic Compounds

VPD:  Vernon Police Department

XRF:  X­Ray Fluorescence Spectrometer 

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

6.2 Reporting Schedule

The next POLREP will be June 23, 2016.

7. Situational Reference Materials

See the IAPs in Documents Section.




